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1.0 Introduction 

1.1 Purpose 

This Project Closure report is the final document produced for the Ministry of Civil Defence & Emergency 
Management (MCDEM) to assess the success of the Resilience Fund projects, identify best practices for future 
projects, resolve all open issues, and formally close the project. 
 
This report will also provide commentary on the possible application of the project deliverables to the rest of the 
CDEM sector which will be circulated to the sector. 
 

1.2 Background 

In New Zealand, at the national level, the responsibility for issuing official warnings to agencies and local and central 

government rests with the Ministry of Civil Defence & Emergency Management (MCDEM).  At the local level, the 

responsibility for issuing official warnings to local communities rests with CDEM Groups
1
.  In practice, often the CDEM 

Groups delegate this responsibility to local authorities.  Currently there is not a national approach to Public Alerting
2
 in 

New Zealand, although there is a national Public Alerting project in progress
3
.   

 

In 2011, the Auckland CDEM Group contracted Cloud M to: 

 Develop an Alerting Platform to provide a single point of entry for dissemination of alerts in the Auckland 
region.  The Alerting Platform is an advanced, cloud-based system with a simple to use web-interface that 
sends alerts to the public across multiple channels.   

 A native iOS
4
 app to provide users with the ability to view this information and receive ‘push’ notifications 

when an alert is received. 
 

 

The Auckland CDEM Group also contracted another supplier to develop a hybrid app for all other smartphones .e.g. 
Android and Windows .etc.  The Alerting Platform (including the iOS app) has been operational in Auckland since 
September 2012.  Since inception, the Alerting Platform has been upgraded and is now operating on version 2. 
 
In 2013 MCDEM awarded the Auckland CDEM Group via the Resilience Fund $159,500 from two projects.  The 
objectives of the MCDEM Resilience Fund projects are: 

1. To enhance the capability of the current Alerting Platform, developed by the Auckland CDEM Group, and 
extend the capabilities to enable other CDEM Groups to benefit from the system (version 3).   

                                                      
1
 CDEM Groups are legislatively responsible to ‘provide, maintain, control, and operate warning systems’.   

2
 With the exception of the Tsunami Warning Sirens Technical Standard [TS03/14]. 

3
 One of the priorities identified in the national Emergency Services Information and Communication strategy 2013 – 

2017. 
4
 iPhone Operating System (OS). 
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2. To develop a new native Android and Windows app to bring the equivalent functionality and capabilities of 
the iOS app to the New Zealand public (version 3). 

 
The projects received support from the below CDEM Groups: 

 Bay of Plenty  Waikato 

 Hawkes Bay  Wellington 

 Nelson/Tasman  Canterbury 

 Southland  

 
During the months of August and September, Auckland Council and Cloud M staff visited Regional CDEM Managers in 
the above CDEM Groups to demonstrate and discuss the Alerting Platform.  The general response was positive; all 
CDEM Groups agreed the Alerting Platform was an effective solution to a difficult problem, however the below issues 
were expressed: 

1. Pricing and funding model .i.e. total cost and funded by CDEM Groups and not by central government. 

2. Direction, timeframe and cost of the national Public Alerting project. 

 
The national Public Alerting Project Plan, drafted in August 2014, objective is to develop a two stage business 
case.  Stage one is aimed at developing an Indicative Business Case (IBC) intended to obtain Cabinet approval to 
proceed with a Detailed Business Case(DBC). MCDEM are taking the IBC to Cabinet in February 2015 and is currently 
working with Department of Prime Minister and Cabinet (DPMC) and Treasury on securing budget for the preferred 
option in 2015/16 FY. 
 
The DBC is aimed for May 2015.  A Request for Proposal (RFP) will be published on the Government Electronic Tender 
Service (GETS) as part of this process, with implementation aimed at the 2015/16 FY.  The IBC will recommend a multi-
channel approach that includes one ‘Push’ channel (cell-broadcasting or location-based SMS) and one ‘opt in’ channel 
(a smartphone app based on the model developed by Auckland CDEM Group). 
 
The Ministry of Business, Innovation and Employment (MBIE) and NZ Police will take responsibility for the 
implementation of the smartphone app as part of a parallel project and aim at implementation of that component of 
the national public alerting system before the end of 2015. 
 
Due to the above issues identified by CDEM Groups, and in consultation with MCDEM, Auckland Council has paused 
the release of version 3 of the Alerting Platform until further notice. 
 
NOTE: In October 2014 Cloud M and Tsunado NZ

5
 announced a commercial partnership to deliver a collaborative 

approach to public alerting in New Zealand. 
 

2.0 Strategic alignment 

In order to meet the legislative requirements the CDEM Act 2002
6
 requires all CDEM Groups to ‘provide, maintain, 

control, and operate warning systems’.   This directive is outlined across CDEM Group Plans, for example: 
 

 Auckland CDEM Group Plan 2011 – 2016 (Goal 3) ‘ensuring an effective response capability’ supported by 

objective 1 of ‘providing effective warning systems to enable agencies and the community to respond rapidly 

to a potential event’.   

 
Overseas experience supports that Public Alerting is perceived as lifesaving however providing warnings to 
communities at risk is a significant concern for those who have the responsibility.  
 

                                                      
5
 Tsunado uses existing broadcast infrastructures to distribute alerts to the Tsunado device during emergencies. 

6
 s18(2)(d) 
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The Public Alerting Options Assessment guideline and the Public Alerting Decision Support Tool (2008) have assisted 
CDEM Groups with selecting new alerting technologies or to develop public alerting strategies for their locations.  
More recent use of the tool highlighted that technology has progressed considerably and Auckland CDEM Group 
requested a review of both the guideline and tool (2014) to be able to be applied anywhere in New Zealand. 
 



 

 

 
 

3.0 Deliverables Summary  

 

Deliverables Status Comment 

RESILIENCE FUND PROJECT 1 
To enhance the capability of the current Alerting Platform, developed by the Auckland Civil Defence and Emergency Management (CDEM) Group, and extend 

the capabilities to enable other CDEM Groups to benefit from the system. 
 

Geo-locating
7
 

Enhance the capability of the system to target alerts by CDEM 
Group boundaries .i.e. ability to only alert potentially affected 
areas.  

 Data-based messaging service which works with registered 
devices via appropriate app which works with any 
connection .e.g. mobile networks or Wi-Fi.  

 Sends the message to devices that are registered to 
receive alerts for the geographic area (even if users are not 
in the area).  

 People can choose to receive alerts for particular areas or 
use the beacon tracking function.  

 The messages are sent individually to each user to all their 
registered devices.  

 The message can direct people to take specific actions or 
link to specific information already pre-loaded in the apps 
(currently this functionality exists for alerts).  

 There is no cost to send these messages (other than about 
300 bytes of data the user pays for as part of their data 
plan).  

 

COMPLETE 
 

Currently the geo-location function is based on CDEM Group (regional) 
boundaries only.   
 
The next step is to enable geo-targeting .i.e. the ability to target an 
arbitrary area on a map by drawing a polygon and sending the alerts to 
that area. 
 
The level of this functionality will be decided by the CDEM Governance / 
Working Group.  
 
 
 
 

Beacon tracking function 
Provide a beacon function that allows, with their consent, a 
user’s mobile phone to keep the system aware of their general 
location (to a town/city level) so that alerts can be targeted to 

COMPLETE 
 

Beacon tracking function and geo-locating are complementary. 

                                                      
7
 For more information refer to Appendix 1. 
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Deliverables Status Comment 

their current location.  

 Allows the system to register users in new locations as 
they move around. This can be done in several ways 
depending on how the user wants it configured, but in 
essence, if they move to a significantly different area, they 
can be prompted (or automatically in some circumstances) 
to register their new location so they receive alerts in that 
location.  

 In an emergency, we plan to enable users to tell the apps 
to constantly broadcast their location to the servers. This 
would be an obvious function for emergency use, and easy 
for them to turn off when no longer needed.  

 At the users request this functionality can automatically 
share a user’s location with their connections during an 
emergency.  

 

Places functionality
1
 

Provide the ability for users to register ‘places’ of interest and 
receive alerts and information related specifically to those 
places .e.g. holiday home, businesses, family.  
 

COMPLETE 
 

No comment. 

CDEM Group Alerting Platform 

Provide for each CDEM Group to have control over its own 
CDEM Group specific content, data and processes.  

COMPLETE 
 

All CDEM Groups that adopt the Alerting Platform form a CDEM 
Governance and Working Group to:  

 Agree on high-level creative design aspects.  

 Ensure consistent content and business processes across the CDEM 
sector.  

 Develop (with the supplier) necessary documentation for successful 
implementation and use .e.g. technical standard, best practice 
guidelines, training programme and material .etc.  

 Iterative continuous development (operational and functional) to 
deliver a sector-wide approach to the Alerting Platform and iOS app 
(this is dependent on the funding model dependent).  

 Ensure that there is single app (available on iOS and Android) that 
consumers use to receive alerts nationwide and all functionality is 

                                                      
1
 For more information refer to Appendix 1 
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Deliverables Status Comment 

identical across the CDEM Groups .e.g. app social network.  

 

RESILIENCE FUND PROJECT 2 
To develop new native

8
 Android app to bring the equivalent functionality and capabilities of the  

Auckland Council CDEM Group iOS
9
 app to the New Zealand public. 

 

Native Android app development 

This process involves rewriting the iOS app in the 'native' 
language of this operating system which is important to ensure 
best possible user experience and adoption.   

 

COMPLETE The second Resilience Fund project changed scope.  The original 
Resilience Fund application was to deliver native Android and Windows 
apps.  Due to Windows Mobile only holding 2% of the market share, this 
development work is no longer in scope. 
 
Additional native apps can be developed using the existing software 
components as demand arises.  Ongoing development to support other 
operating systems will be decided by the CDEM Governance / Working 
Group.  

 
 

4.0 Milestones Summary  

 

Milestone Planned Delivery 

Date 

Actual Delivery Date Comment 

Resilience Fund [1] and [2] applications approved. June 2013 

 

June 2013 

 

No comment. 

Resilience Fund [1] Project Execution Plan approved. 
 

April 2014 April 2014 No comment. 

Resilience Fund [1] and [2] agreement reviewed and extended. June 2014  June 2014 Verbal agreement between MCDEM and Auckland 

Council. 

Resilience Fund [2] Requirements document approved. 
 

July 2014 July 2014 No comment. 

Scope for Resilience Fund [2] project amended in Requirements 
document and Resilience Fund [1] and [2] projects 

September 2014 October 2014 Verbal agreement by teleconference and email 

correspondence with Regional CDEM Managers. 

                                                      
8
 ‘Native’ means that the app is specifically designed to run on a device’s operating system and typically needs to be adapted for different devices.   

9
 Operating System. 
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Milestone Planned Delivery 

Date 

Actual Delivery Date Comment 

incorporated into one Development Plan. 
 

Develop a comprehensive Business Case including: 

 Proposed funding model and budget options and 
considerations. 

 Project development, delivery and implementation, 
including SaaS agreement. 

 Proposed CDEM working group collaboration model, 
including business processes, documentation, and 
continuous development .etc.   

 Dependencies on other projects .e.g. Tsunado, and 
national projects (NG111 and Public Alerting). 

 

October 2014 DRAFTED ONLY The requirement to develop a Business Case relates 

to the direction from the Regional CDEM Managers 

and/or their representatives.  The purpose of this 

document is to assist management to explain the 

Alerting Platform to their respective CDEM 

Coordinating Executive Groups (CEG) and Elected 

Representatives (CDEM Groups) in understanding 

the business investment, dependencies on other 

projects, and levels of risk.     

Resilience Fund [1] QA and BETA testing phase complete  
 

20/10/2014 21/11/2014 No comment. 

Resilience Fund [1] ‘live’ 
 

24/10/2014 28/11/2014 Postponed. 

Resilience Fund [2] QA and BETA testing phase complete 
 

24/11/2014 28/11/2014 There are two areas that were not in scope for the 

Resilience Fund project, but will be completed by 

Cloud M by end of December, 2014, regardless: 

1. Household Emergency Plan 

2. Social media integration 

 

Resilience Fund [2] project ‘live’ 
 

1/12/2014 8/12/2014 Postponed. 

Closure report to MCDEM for Resilience Fund [1] and [2]  
 

5/12/2014 8/12/2014 No comment. 

 
 



 

 

 
 

5.0 Effort and Cost Analysis 

 

 $ Budget $ Actual  $  Variance 

CAPEX  Resilience Fund [1]  
$85,000  

Resilience Fund [1]  
$84,500  
 
 

Resilience Fund [1]  
$500 
 
 

CAPEX Resilience Fund [2] 
$75,000 
  

Resilience Fund [2] 
$74,000 
$35,000 Resilience Fund 
$39,000 Auckland Council 
 

Resilience Fund [2] 
$1,000 
 

Total  $160,000 $158,500 $1,500 

 
 
 

6.0 Impact of Approved Change Requests 

 

Change  Date Raised Short Description Impact 
 

Approved 
By 

Approved 
Date 

Resilience 
Fund [1] 
and [2] 
agreement 
reviewed 
and 
extended. 
 

28/08/2014 
 

Extension (Dec 2014) to 

both projects agreed to by 

MCDEM.  

Both projects 
completed. 

MCDEM 10/08/2014 

Cost versus 
Resilience 
Fund [2] 
allocation 
 

28/08/2014 
 
 

Resilience Fund [2] granted 
$35,000 for Android and 
$40,000 for Windows app 
development.  
Due to lack of commercial 
success of Windows Mobile 
it was decided to only 
develop an Android app. 
 

Since the Resilience 
Fund application was 
first priced the scope 
and functionality has 
increased significantly 
with the cost of 
development 
increasing as well. 
The Android app will 
cost $74,000 to 
develop and 
implement. 

MCDEM 10/08/2014 

 
 

7.0 Issue Analysis 

 

Issue No. Issue Description Status Solution/Comment 

1.  Alerting Platform able to be extended to 

allow for public alerting nationally by 

Postponed Due to the national Public Alerting 
projects there is now a requirement to 
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Issue No. Issue Description Status Solution/Comment 

MCDEM. postpone the ‘go live’ date of the two 
Resilience Fund projects.  

2.  CDEM Groups have set budget 

requirements for the Alerting Platform. 

 

Current The national Public Alerting projects 
have informed CDEM Groups that 
there will be no cost to CDEM Groups 
for Public Alerting solutions. 

3.  No agreed Common Alerting Protocol
10

 

(CAP). 

 

Current Development of a CAP will be required 
for the national Public Alerting 
projects. 

 

8.0 Risk Analysis 

 

Risk No. Risk Description Mitigation/Comment Status 

1.  Other CDEM Groups do not 

adopt the Alerting Platform. 

 

Develop Business Case for 

CDEM Groups to assist with 

decision-making at political 

and strategic levels.   

 

OPEN 
Currently this is in a DRAFT phase and 
has not been completed. 

2.  CDEM sector does not work 

together and adopts 

multiple alerting systems. 

 

MCDEM are committed to 
ensure all projects are 

aligned, specifically, national 

projects as described in the 
Emergency Services 
Information & 
Communications Strategy and 
Roadmap 2013 – 2017: 

 National Public Alerting 
project. 

 Next Generation 111 
app. 

OPEN 
Refer to the MCDEM Public Alerting 
Project Plan (August 2014). 
 

3.  Lack of complete 

understanding of the project 

and project objectives and 

deliverables. 

 

Document development and 
agreement outlining project 
management. 
Regular communications, 
including live demonstrations 
and presentations to other 
CDEM Groups. 

CLOSED 

4.  Levels of service (technical 

support) across CDEM 

Groups do not meet 

expected levels of service. 

 

Defined Service Level 
Agreements 
 

CLOSED 

5.  CDEM Groups understand 

the level of resource 

required for implementation 

Implementation Plan 
development with CDEM 
Group and Cloud M. 

OPEN 

                                                      
10

 Language that defines a set of rules for encoding documents in a format which is both human-
readable and machine-readable which allows a warning message to be consistently disseminated 
simultaneously over many warning systems to many applications. 



 

Page 14 of 14 

 

Risk No. Risk Description Mitigation/Comment Status 

and ongoing maintenance.  

 

Develop a CDEM Governance 
and Working Group to limit 
and manage interactions with 
Cloud M. 

6.  Lack of clear terminology 

and definitions. 

 

Definitions and acronyms 
circulated.  

CLOSED 

7.  Loss of key staff resources 

from supplier. 

 

Due diligence completed on 
Cloud M. 

CLOSED 

 
 

9.0 Lessons Learned 

This is a very complicated and complex project.  The ownership of the project is a contributing factor 

as the success of which is dependent on the support and financial investment of other CDEM Groups.  

The management of the Resilience Fund projects has drawn on the collective experience of a team of 

practitioners and subject-matter experts, and existing and emerging practices and methodologies. 

 

10.0 Post Project Review Meeting 

If required, a post project review meeting will be scheduled.    
 
 

11.0 APPENDICES 

11.1 APPENDIX 1 

 
Alerting Platform presentation to CDEM Groups and 1-pager describing the Alerting Platform. 



ALERTING PLATFORM 
for Civil Defence 

and Emergency Management 
(CDEM) 

November 2014 



Enhancing and extending the 
Auckland CDEM Alerting Platform 

November 2014	  



Copyright 2014 CLOUD M Limited. November 2014 www.cloudm.co.nz 

A digital community for CDEM 
 
•  Multi-region access – multi-region alerts 

•  Alerting across multiple channels (SMS, smart 

phone 

notifications, website, social networks. e.g: Twitter 

Facebook, etc) 

•  Situational awareness – feedback from the field 

in emergencies and geo-locating 

•  Single place for all CD information, 

up-to-date news and events 

•  A place (or social platform) where people 

connect with their loved ones in an emergency 

& readiness 

•  Develop and share your Household Emergency 

Plan 

 

What is The Alerting Platform? 



Copyright 2014 CLOUD M Limited. November 2014 www.cloudm.co.nz 

Benefits For the Public 
•  Keep people safe with real-time alerts and actions to take 

•  Empowering with consistent messaging & information 

•  Increases confidence and ability to develop household 

emergency plans 

•  Increases awareness with emergency plans 

•  Provides means to communicate with loved ones 

even when networks are overloaded 

•  Provides a choice to share their location via GPS 

For CDEM Groups 
•  Provides CDEM with the ability to update one source & send to 

many channels through  it’s own medium & direct communication 

link with the public 

•  Controlled & instant, reliable messaging 

•  Creates a medium for communities – messaging doesn’t 

have to be just about emergencies but includes blogs, 

articles, news, events 

•  Easy, already proven in NZ’s largest population centre 

•  Regionalised to meet local needs 

•  Easily able to be integrated with other platforms  

leveraging current tools & technologies already in place 



Copyright 2014 CLOUD M Limited. November 2014 www.cloudm.co.nz 

The Alerting Platform is easy to use 

CDEM Staff 
•  Ease of use for the EOC or ECC, very quick, simple & intuitive 

•  Each region has its own needs – it may require different aspects of the Alerting Platform 

 which is easy to implement 

•  Regions can choose to connect the Alerting Platform to any current public alerting systems – 

e.g. websites, social media, tsunami sirens 

•  Fast, easy, consistent messaging – single source of the truth 

•  Can be securely operated remotely from other devices 

 

The Public 
•  Quick, consistent, messaging and actions to take in emergencies 

•  It’s convenient, easy, familiar (same as downloading any other app) 
•  It’s easy to get started and to choose regions to receive alerts from 
•  Can use email, Google, Facebook profile, etc, to get connected 
•  It’s easy to share social networks 

•  It has a private way to keep in contact with loved ones within the app, & to share your location 
•  Household Emergency Plans, checklists & reminders are built in 
•  All information is preloaded onto the users phone for easy access, knowledge, instructions 



Copyright 2014 CLOUD M Limited. November 2014 www.cloudm.co.nz 

Rapid to Roll Out 
•  Already proven 
 
•  Can be deployed in weeks 

•  Simple, already built 

•  Designed to integrate at a national level and 
allows users to choose which regions they 
receive alerts from 

•  Roadmap of innovation – constantly evolving 
to meet new social & technology changes 

•  Low risk solution 



Copyright 2014 CLOUD M Limited. November 2014 www.cloudm.co.nz 

Key Differentiators – Why Cloud M? 

•  Single Platform – all encompassing 

•  Alerting Platform that’s multi-channel 

(not a point solution) 

•  Cloud based – therefore scalable & robust 

•  Built for the digital mobile world 

•  Linked to social networks in two ways – Push alerts from 

the Alerting Platforms out to official CDEM sources 

•  Allow the public to share alerts 

& information on their own social network  

•  Already developed for the NZ market 

•  Already proven with Auckland CDEM Group 

•  Iterative continuous development (relevant to NZ 

technological advances & social needs) 

Building resilient communities with people centric technology 



Copyright 2014 CLOUD M Limited. November 2014 www.cloudm.co.nz 

Simple, scalable cost structure 

Your Alerter subscription includes 
 
Robust & Scalable Cloud-based platform that 
powers everything 
•  Simple web interface for EOC/ECC staff 
•  Native Smartphone / Tablet apps with special 

resilience technologies for the public* 

Multichannel Alerting to: 
 

•  Native smartphone apps 
•  SMS subscribers* 
•  Email subscribers 
•  Social networks Facebook & Twitter 
•  Websites & 3rd party users via syndication 

feeds 

•  Private social network for public to share their 
status, location, contact details and household 
plans 

 
•  Sandboxed system for training & exercises 
•  Upgrades to all new versions of Alerter platform 
•  Technical Support and 24x7 system availability 

Getting Started 
50% discount for first 12 months to allow for 

progressive public adoption - provided that where a 
major event occurs, the discount will cease to apply 
for the remainder of that 12 month period 
 
Costs 
$0.15 per head of population per year 
No setup fees or capital costs 
 
This excludes development focused on public 
engagement & keeping in line with evolving new 
technologies & social networks as these are 
released. Should this option be preferred annual per 
citizen costs will be @ $0.20 per citizen per annum 
 
Notes* 
•  12 month contract term 
•  SMS messages may incur gateway and network 

charges 
•  Native smartphone / tablet apps include iPhone 

& iPad and Android Phone apps 

•  Integration at national level 



Monthly Cost per Region 

Please	  Note:	  
Costs	  @	  $0.15	  per	  ci6zen	  per	  year	  include	  so<ware	  license,	  provisioning,	  maintenance	  and	  support	  with	  on-‐going	  development	  POA.	  	  
Op6on	  2	  as	  previously	  proposed	  is	  $0.20	  per	  ci6zen	  which	  includes	  on-‐going	  development.	  
Monthly	  Fees:	  Year	  1	  reflects	  a	  50%	  discount	  to	  enable	  regions	  to	  get	  started.	  	  

2013 CENSUS RATE Monthly Cost 
Year 1

Total Annual 
Cost Year 1

Monthly Cost 
Year 2

Total Annual 
Cost Year 2

North Island
Northland Region 151,689 0.15                948.06              11,376.68             1,896.11                  22,753 
Auckland Regional Council 1,415,550 0.15             8,847.19            106,166.25           17,694.38                212,333 
Waikato Region 403,638 0.15             2,522.74             30,272.85             5,045.48                  60,546 
Bay of Plenty Region 267,741 0.15             1,673.38             20,080.58             3,346.76                  40,161 
Gisborne Region 43,653 0.15                272.83               3,273.98                545.66                    6,548 
Hawke's Bay Region 151,179 0.15                944.87              11,338.43             1,889.74                  22,677 
Taranaki Region 109,608 0.15                685.05               8,220.60             1,370.10                  16,441 
Manawatu-Wanganui Region 222,669 0.15             1,391.68             16,700.18             2,783.36                  33,400 
Wellington Region 471,315 0.15             2,945.72             35,348.63             5,891.44                  70,697 
South Island
Tasman Region 47,157 0.15                294.73               3,536.78                589.46                    7,074 
Nelson Region 46,437 0.15                290.23               3,482.78                580.46                    6,966 
Marlborough Region 43,416 0.15                271.35               3,256.20                542.70                    6,512 
West Coast Region 32,148 0.15                200.93               2,411.10                401.85                    4,822 
Canterbury Region 539,433 0.15             3,371.46             40,457.48             6,742.91                  80,915 
Otago Region 202,470 0.15             1,265.44             15,185.25             2,530.88                  30,371 
Southland Region 93,339 0.15                583.37               7,000.43             1,166.74                  14,001 

FULL$ALERTING$PLATFORM$FOR$ALL$NEW$ZEALAND: 26,509.01$***** 318,108.15$***** 53,018.03$***** 636,216.30$*****



Monthly Cost per Region 

Please	  Note:	  
Costs	  @	  $0.20	  per	  ci6zen	  per	  year	  include	  so<ware	  license,	  provisioning,	  maintenance	  and	  support	  with	  on-‐going	  development.	  	  
Monthly	  Fees:	  Year	  1	  reflects	  a	  50%	  discount	  to	  enable	  regions	  to	  get	  started.	  	  
	  

2013 CENSUS RATE Monthly Cost 
Year 1 

Total Annual Cost 
Year 1 

Monthly Cost 
Year 2 

Total Annual 
Cost Year 2 

North Island 
Northland Region 151,689 0.2  1,264   15,168.90   2,528   30,338  
Auckland Regional  1,415,550 0.2  11,796   141,555.00   23,593   283,110  
Waikato Region 403,638 0.2  3,364   40,363.80   6,727   80,728  
Bay of Plenty Region 267,741 0.2  2,231   26,774.10   4,462   53,548  
Gisborne Region 43,653 0.2  364   4,365.30   728   8,731  
Hawke's Bay Region 151,179 0.2  1,260   15,117.90   2,520   30,236  
Taranaki Region 109,608 0.2  913   10,960.80   1,827   21,922  
Manawatu-Wanganui Region 222,669 0.2  1,856   22,266.90   3,711   44,534  
Wellington Region 471,315 0.2  3,928   47,131.50   7,855   94,263  
South Island             
Tasman Region 47,157 0.2  393   4,715.70   786   9,431  
Nelson Region 46,437 0.2  387   4,643.70   774   9,287  
Marlborough Region 43,416 0.2  362   4,341.60   724   8,683  
West Coast Region 32,148 0.2  268   3,214.80   536   6,430  
Canterbury Region 539,433 0.2  4,495   53,943.30   8,991   107,887  
Otago Region 202,470 0.2  1,687   20,247.00   3,375   40,494  
Southland Region 93,339 0.2  778   9,333.90   1,556   18,668  

ALERTING	  PLATFORM	  FOR	  ALL	  NEW	  ZEALAND:	  	   	  $35,345	  	   	  $424,144	  	   	  $70,691	  	   	  $848,288	  	  



Individual CDEM Group 
Deployment Plan 
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Next steps 

•  Sign SaaS Subscription Agreement 

•  Designate key contacts for implementation & training 

•  Agree logos and graphical content for public facing apps 

•  Agree training and testing plan 

•  Agree launch date & create publicity plan 



Copyright 2014 CLOUD M Limited. November 2014 www.cloudm.co.nz 

Contact Details 

Richard Gill: Mobile: 021 709 071   richardg@cloudm.co.nz 
Helen Robinson: Mobile: 021 999 339   helenr@cloudm.co.nz 
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All Regions Connected

in weeks

Option 1 

Option 2

without development$0.15 per citizen
$0.20 per citizen

All of New Zealand Connected

Contact Yas Greenslade 
yasg@cloudm.co.nz 021 832 210

Created and powered by
the mobile and social app platform www.cloudm.co.nz

Designed, tested and 
used for NZ public alerts

Designed for regional
and national integration

Simple, already built No setup fees or capital costs

Already proven24/7/365 support

Low risk solution

Option 1 

Option 2

$636 000 thereafter

$848 000 thereafter

$318,000 1st year
$424,000 1st year

The Connected Community for 
Civil Defence and Emergency Management

Alerter
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